











ID	Task Name	Duration	Start	Finish	Sep 28	Oct 5	Oct 12	Oct 19	Oct 26	Nov 2	Nov 9	Nov 16	Nov 23	Nov 30	Dec 7	Dec 14	Dec 21	Dec 28	Jan 4	Jan 11	Jan 18	Jan 25	Feb 1	
1	Formulate Overall Process	3 wks	Thu 10/9/08	Wed 10/29/08																				
2	Formulate Endpoints	2 wks	Thu 10/30/08	Wed 11/12/08																				
3	Comment and Review	1 wk	Thu 11/13/08	Wed 11/19/08																				
4	Finalize Endpoints	1 day	Thu 11/20/08	Thu 11/20/08																				
5	Formulate Limiting Factor 1st Draft	2 wks	Fri 11/21/08	Thu 12/4/08																				
6	Limiting Factor 1st Draft Comment and Review	4 wks	Fri 12/5/08	Thu 1/1/09																				
7	Formulate Limiting Factor 2nd Draft	1 wk	Fri 1/2/09	Thu 1/8/09																				
8	Limiting Factor 2nd Draft Comment and Review	2 wks	Fri 1/9/09	Thu 1/22/09																				
9	Finalize Limiting Factors	1 wk	Fri 1/23/09	Thu 1/29/09																				
10	Formulate 1st Draft Solutions	4 wks	Fri 1/30/09	Thu 2/26/09																				
11	Solutions 1st Draft Comment and Review	4 wks	Fri 2/27/09	Thu 3/26/09																				
12	Formulate Solutions 2nd Draft	1 wk	Fri 3/27/09	Thu 4/2/09																				
13	Solutions 2nd Draft Comment and Review	4 wks	Fri 4/3/09	Thu 4/30/09																				
14	Finalize Solutions	2 wks	Fri 5/1/09	Thu 5/14/09																				
15	Finalize Solution Ratings	2 wks	Fri 5/15/09	Thu 5/28/09																				
16	Map Implementation Plan and Priorities Timeline	2 wks	Fri 5/29/09	Thu 6/11/09																				
17	Final Advocacy Meetings	2 wks	Fri 6/12/09	Thu 6/25/09																				
18	Approve Plan and Priorities	0 days	Fri 6/26/09	Fri 6/26/09																				
19	Get Final "Yes If" Answers from Agencies	8 wks	Fri 6/26/09	Thu 8/20/09																				
20	Final Compilation	2 wks	Fri 8/21/09	Thu 9/3/09																				
21	Final Plan Draft Review and Comment	2 wks	Fri 9/4/09	Thu 9/17/09																				
22	Vote to Approve Final Version	0 wks	Sat 9/19/09	Sat 9/19/09																				

Project: Texas Autism Council Strateg
Date: Tue 11/11/08

Task  Progress  Summary  External Tasks  Deadline 

Split  Milestone  Project Summary  External Milestone 



Project: Texas Autism Council Strateg Date: Tue 11/11/08	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			